STANDARD FORM OF AGREEMENT
BETWEEN OWNER AND DESIGNER

This AGREEMENT is made this day of in the year between the Trustees of
hereinafter called the "Owner", and hereinafter called the

"Designer".

WITNESSETH, that whereas the Owner intends to construct a project with a scope consisting of

hereinafter called the "Project" for which the following has been budgeted:

Code Item SCO#
A. Total Funding $

B. Less Owner Reserves $

Total Authorization $

Total Project Construction Cost is not to exceed ( dollars) ($ )

Total Contingency Reserve is ( dollars) ($ )

Design Fee is ( dollars) ($ )

NOTE: See Article 14
NOW, THEREFORE, the Owner and the Designer, for the consideration hereinafter set forth, agree as follows:

A. The Designer shall provide professional services for the Project in accordance with the Terms and
Conditions of this Agreement and the latest edition of the document entitled "State Construction Manual"
which by reference is made a part of this Agreement.

B. The Owner shall compensate the Designer, in accord with the Terms and Conditions of this Agreement, as
follows:

(1) For the Designer's BASIC SERVICES, as described and defined in Article 1 hereinafter, a Lump Sum of

dollars ($ ) is authorized.
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(2) For the Designer's ADDITIONAL SERVICES, as described in Article 2 hereinafter, a fee must be
agreed upon with the Owner and the State Construction Office prior to beginning the work. The
agreement must be in writing and attached as an amendment to the Agreement. In arriving at this lump

sum fee, the maximum rates that will be considered are as follows:

(a) Principals' time at the fixed rate of one hundred dollars ($100) per hour. For the purpose of this

Agreement the Principals are:

(b) Employees' time computed at a multiple of two and five tenths (2.5) times the employees' hourly

rate.

(c) Additional services of professional consultants engaged for the normal structural, mechanical and

electrical or architectural services, at a multiple of one and two tenths (1.2) times the amount billed

to the Designer for such additional services.

(3) The terms and further conditions of payment shall be as described in Article 7, PAYMENTS TO THE
DESIGNER.
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C. The Designer agrees to begin work on the Project promptly upon receipt of his fully executed copy of the

Agreement and to pursue his work in accordance with the following schedule:

DESIGNER's PRODUCTION SCHEDULE

PHASE DATE
Schematic Design
Design Development

Construction Documents

It is the responsibility of the Designer to maintain the above production schedule. If for any reason it appears
any phase of the project will be delayed, the designer shall notify the Owner and the State Construction Office,
in writing, prior to the due date of that phase with an explanation of the reason(s) for the delay. If the delay(s)
are approved by the Owner and the State Construction Office, the schedule may be modified and the
agreement amended. Both failure to give the required notification of delay and failure to meet the production
schedule constitute failure to perform in accordance with the terms of this Agreement and the Agreement may

be terminated in accordance with Article 10-2.
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ARTICLE 1
BASIC SERVICES OF THE DESIGNER

Schematic Design Phase

1-1

1-2

1-3

1-4

The Designer shall consult with the Owner to ascertain the requirements of the project and shall

confirm such requirements to the Owner.

He shall prepare schematic design studies (see State Construction Manual), leading to a
recommended solution together with a general description of the project for approval by the Owner.

He shall submit to the Owner a statement of probable construction cost based on the area, volume or

other current unit costs. (See State Construction Manual.)

The Designer will be permitted to reduce the scope of the project, within reasonable limits approved by
Owner, if such reduction is deemed necessary in order to not exceed the total project budget cost as

set forth in the body of Page 1 of this Agreement.

Design Development Phase

1-5

1-6

The Designer shall prepare from the approved schematic design studies, for approval by the Owner,
the design development documents which shall include site and floor plans, elevations and other
drawings, and outline specifications as are necessary to fix and illustrate the size and character of the
entire project in its essentials as to kinds of material, type of structure, mechanical and electrical
systems, and such other work as may be required, including site and utility requirements.

He shall submit to the Owner a further statement of probable construction cost. (See State

Construction Manual.)
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Construction Document Phase

1-7

The Designer shall prepare from the approved design development documents, working drawings and
specifications setting forth in detail and prescribing the work to be done and the materials,
workmanship, finishes and equipment required for the engineering, architectural, structural,
mechanical, electrical and the site work, and for service-connected equipment; and assemble the
necessary bidding information, proposal and contract forms, and conditions of the contract, for
approval by the Owner. (See State Construction Manual.)

He shall submit to the Owner a further statement of probable construction cost as indicated by fully
developed requirements and current market conditions. (See State Construction Manual.)

The Designer shall request proposals, conduct a bid opening, evaluate same and make
recommendations of award to the Owner within two (2) workdays of the bid opening unless
negotiations or redesign is required. Upon award of contracts, Designer shall assure proper execution
of the contract documents by the contractors and forward to the Owner for his execution and further
approval.

£ 2 T 2

The Designer shall prepare and file the required documents for the approval of governmental
authorities having jurisdiction over the project.

In the event that bids and design fees exceed the total project cost as set forth on Page 1 of this
Agreement, then the provisions of Article 5 hereof, Limitations of Project Cost and Project Scope, shall

apply.

The Construction Phase will begin with the notification of award of contracts. The Designer shall issue
separate appropriate letters of Notice to Proceed to the single prime, construction manager at risk, or
separate letters to each prime contractor in the case of separate prime bidding, which letters shall fix
and definitely establish the beginning date of time of performance for the respective contract types,
and the required completion date. Copies of each such letter issued by Designer shall be furnished to
the Owner and to the State Construction Office.

The designer's responsibilities during the Construction Phase shall be as described in State
Construction Manual, and as set forth hereinafter. His responsibilities shall include the following:

a) Arrange for and give written notice to all appropriate parties as to the time and place as well as
conduct of pre-construction conference in coordination with the State Construction Office;
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b) Establish and conduct a regular schedule of monthly meetings for contractors' representatives
and a representative of the Owner. Such monthly meetings shall be maintained throughout the
entire construction period and shall be for the primary purpose of assessing the progress of
the work and recommending such remedial actions as are necessary to maintain progress and
to complete the project within the contract time. The Designer shall submit to both the Owner
and the State Construction Office a full report of each such meeting. Attendance, purposes,
results, reports and conduct of these monthly meetings shall be as more fully described in
State Construction Manual;

c) Process and approve, or take other appropriate action in respect of, progress schedules, shop
drawings and other required submissions of contractors promptly;

d) Prepare change orders as required, and have such change orders properly executed and
approved before authorizing work on account thereof;

e) Process contractors' applications for payment promptly for authorized work and issue

H

g) Provide general administration of the performance of construction contracts, including

inspection and continuous liaison of the work to ensure compliance with plans and
specifications, which inspection shall be by qualified and mutually agreed upon
representatives of the designer's firm not less than once per week while work is in progress,
and as often as necessary to ensure compliance with plans and specifications;

h) Require all in-house consultants and contract consultants participating in the design of the
project, and as named in Article 13 of this contract, to provide liaison and inspection services
with respect to their portion of the design not less than once per week while work related to
their design is in progress and as often as necessary to ensure compliance with plans and

specifications;

i) Schedule and conduct final inspection of the project, coordinating the date for such inspection
with the Owner and with the State Construction Office;

i) Assemble written guarantees, affidavits, manuals of instruction for operation, and other

required and closing papers of the contractors; issue certificates of final completion,
certificates of compliance from various in-house and contract consultants as required by G.S.
133-1.1, final certificates for payment; and set date for beginning of the guarantee period,
forwarding all closing papers to the Owner;

k) Serve as agent of the Owner as described in this contract, and within the limits and conditions
of this contract, guarding the Owner against defects but not guaranteeing performance of the
construction contractors.

The Designer agrees that his representatives on the construction project shall be qualified by training
and experience to make decisions and interpretations of plans and specifications, and shall be
empowered by the Designer to do so; such decisions and interpretations shall be binding upon the
Designer as if made by him; all such decisions shall be confirmed in writing at the earliest reasonable
date, with copies to the Owner and the State Construction Office, conditioned that such decisions and
interpretations shall not modify adversely the requirements of the contract documents; the designer's
representatives shall be replaced promptly and without protest at the request of the Owner, if in the
opinion of the Owner and the State Construction Office, such representatives are either negligent or
unqualified to perform their duties; and all of the above in this paragraph shall be applicable to
consultants referred to in Paragraph 1-14(h) above.
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Post-Construction Phase

1-16

Upon completion of the project, the Designer shall correct the drawings to conform to the project as
finally constructed, and shall deliver to the Owner and to the State Construction Office corrected record
drawings.

Prior to final payment to the Designer, he shall prepare and deliver to the Owner and to the State
Construction Office a final report. (See State Construction Manual.)

Five percent (5%) of the total fee of the Designer shall be retained until approval of the record
drawings and final report by the State Construction Office and the Owner. Final payment can be made
after letter of approval is received by the Owner from the State Construction Office.

Other Professional Services

1-19

1-20

1-21

If the Designer renders basically architectural services, he hereby agrees that all plans, specifications,
detail drawings, construction inspection, etc., for engineering work pertaining to heating, ventilating,
refrigeration, power service, or other special mechanical or structural work shall be done by his own
organization, by registered professional engineers regularly engaged and particularly qualified by
experience and training to do this work, or agrees to employ without additional cost to the Owner, and
subject to the approval of the Owner, the services of a registered professional engineer, which contract
shall bind the engineer to terms and responsibilities substantially as set forth herein regarding design
and construction phase services. (See Article 1.) Copies of this Agreement shall be furnished to the
Owner and to the State Construction Office.

If the Designer who is a party to this contract renders basically engineering services, he hereby agrees
that plans, specifications, detailed drawings, construction inspection, etc., for architectural work
pertaining to this project shall be done by his own organization, by registered professional architects
regularly engaged in and particularly qualified by experience and training to do this work, or agrees to
employ without additional cost to the Owner, and subject to approval of the Owner, the services of a
registered professional architect regularly engaged in the work. This engineer shall enter into a
contract agreement with such registered professional architect, which contract shall bind the architect
to terms and responsibilities substantially as set forth herein regarding design and construction phase
services. (See Article 1.) Copies of this Agreement shall be furnished to the Owner and to the State
Construction Office.

The Designer shall be responsible for all Designer administrative cost related to the project, including,
but not limited to, the following:

a) Providing required number of plans and specifications for review for all agencies involved in
the project;

b) Paying for all reproduction cost except as set forth in Article 6;

c) Paying all cost of handling, mailing, etc., of plans and specifications to the contractors;

d) Paying for all telephone calls, travel, administrative overhead cost and any other expense
incurred by the Designer except for those items set forth in Article 2, Additional Services of the
Designer.
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2-1

3-1

4-1

4-2

ARTICLE 2
ADDITIONAL SERVICES OF THE DESIGNER

In the event the Owner, with the approval of the State Construction Office, requests in writing that the
Designer perform services over, above and beyond the basic services described in Article 1 hereof,
then the Designer may be paid for such additional services as herein before provided. Additional
services, for which additional compensation may be allowed, are as described hereinafter.

a) Revising previously approved design development or working drawings or specifications to
accomplish changes ordered by the Owner, except where required to get the cost within the
total project budget;

b) Preparing drawings and specifications for alternate bids for work beyond the scope of that
originally contemplated in this Agreement; (when alternates are used to assure keeping
project within the total project budget, no additional fee shall apply);

c) Arranging for the work to proceed should the Contractor default due to delinquency or
insolvency;

d) Providing contract administration and inspection of construction should the construction
contract time be extended due to no fault of the Designer;

e) Making an inspection of the project prior to expiration of the guarantee period and reporting
observed discrepancies under guarantees provided by the construction contracts;

f) Other services as may be required will be negotiated.

ARTICLE 3

FULL-TIME CONSTRUCTION INSPECTION

The Owner, with the prior approval of the State Construction Office, may direct the Designer in writing
to provide full-time construction inspection services. The Designer shall be compensated for the
additional expense in a manner as mutually agreed upon between the Owner and the Designer and as
set forth in a written amendment to this Agreement. Such additional compensation as is agreed to shall
take into account the value of inspection services required to be furnished by the Designer under his
fee for basic services. If arrangements are effected for the Designer to provide full-time inspection
service, the representative proposed by the Designer to act in his capacity shall be subject to the prior
approval of the Owner and the State Construction Office, and the conditions of Paragraph 1-15 under
Article 1 hereof shall apply to such full-time inspection representative. The use of a full-time inspector
does not negate the conditions of Paragraph 1-14(h) under Article 1.

ARTICLE 4
THE OWNER'S REPONSIBILITY

The Owner shall provide full information as to its requirements for the project, consistent with the total
project budget indicated on Page 1 of this Agreement and subject to the approval of the State
Construction Office.

The Owner shall designate, when necessary, a representative authorized to act in his behalf, who shall
examine documents submitted by the Designer, and render decisions pertaining thereto promptly, to
avoid unreasonable delay in the progress of the designer's work. The owner's representative shall
observe the procedure of issuing instruction to contractors only through the Designer. The owner's
representative shall attend monthly job meetings scheduled by the Designer and shall be empowered
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to make commitments for the Owner at such meetings.

4-3 The Owner shall furnish or pay for, at cost, to the Designer, a survey of the site; giving grades and
lines of streets, alleys, pavement and adjoining property, rights of way, restrictions, easements,
encroachments, zoning, deed restrictions, boundaries, elevations at grid points; locations, dimensions,
and data pertaining to existing buildings, utilities and trees; or other requirements for the project. The
Owner will pay, at cost, for tests and/or reports requested by Owner and the State Construction Office
for determining subsoil and conditions. However, this shall not apply in engineering contracts where
the survey is part of the design.

4-4 The Owner shall provide legal services as may be required or necessary for the project.

ARTICLE 5
LIMITATIONS OF PROJECT COST AND PROJECT SCOPE
Total Project Cost

5-1 The total project cost as indicated in the body of Page 1 of this Agreement shall include all costs and
expenses for which the Designer is responsible, including the design fee. The contingency fund noted
on Page 1 shall be reserved at the time of award of construction contracts.

Cost Limitations

5-2 The total project cost, as indicated in the body of Page 1 of this Agreement, is derived from a specific
appropriation or funds specifically provided for the particular project described on Page 1. Accordingly
it shall be a condition of this Agreement that the Designer shall conform his plans to a design, the
construction cost of which together with the addition of design fees, shall not exceed the total project
cost limitations as set forth in the body of Page 1 of this Agreement.

5-3 In the event that during the several stages of development of his plans the designer's Statement of
Probable Construction Cost together with design fees exceeds the limitations set forth on Page 1 of
this Agreement, or in the event that after receipt of bids the sum total of the lowest bona fide bids for
the entire project together with design fees exceeds the limitation set forth on Page 1 of this
Agreement, then the Owner shall have the right to require the Designer, without any additional cost to
the Owner, to modify his plans and specifications or redesign the project as may be necessary to bring
the construction cost plus design fees within the Total Project Cost limitation set forth on Page 1 of this
Agreement.

5-4 If the probable construction cost plus design fees, or the sum total of lowest bona fide bids plus design
fees, exceeds the limitation of total project cost set forth in the body of Page 1 of this Agreement, and
in view of this excess of cost the Owner elects to and does effect arrangements for additional financing
sufficient to permit the project to proceed at a total project cost in excess of that originally
contemplated by this Agreement, then the Owner may modify the terms of this Agreement with respect
to a new authorized and increased total project cost. In order to be valid and binding, any modification
of the total project cost by the Owner must be in writing and have the written approval of the State
Construction Office.

Scope of Project

5-5 The proposed scope of the project is indicated on Page 1 of this Agreement. The Designer will be
permitted to reduce the scope of the project, within reasonable limits approved by Owner, if such
reduction is deemed necessary in order to not exceed the total project cost as set forth in the body of
Page 1 of this Agreement.

5-6 The total project cost is the primary control criteria and limitation; the scope of the project is secondary
to project cost.
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7-1

7-2

8-1

9-1

ARTICLE 6
REPRODUCTION EXPENSES

The Designer shall be required to furnish up to 30 sets of complete, approved final plans and
specifications for the project. For sets required in excess of the above-mentioned number, the
Designer will be paid the actual cost of reproduction. A list of plan deposits not returned to the
contractors shall be furnished to the Owner. These deposits, as set forth in Notice to Bidders, shall be
credited to the Owner.

ARTICLE 7
PAYMENTS TO THE DESIGNER

Payments on account of the designer's basic services shall become due and payable in an amount
sufficient to increase the compensation for basic services to the following percentages of the basic fee
upon completion of the phases of work as indicated hereinafter; monthly payments may be made if
progress is satisfactory to the Owner. Payments are not to exceed the stated percentages.

a) Upon approval of Schematic Design Phase 15%

b) Upon approval of Design Development Phase 20%

c) Upon approval of Working Drawings and Specifications 30%

d) Upon Receipt of Bids 5%

e) During the_ Consltruc’gion F’hase,.monthly in proportion to the progress of the work, 259,
up to and including final inspection and acceptance

f) Upon the closing of all construction contracts and the approval of record 5%

drawings and final report

Payments for additional services of the Designer, as defined in Article 2, shall be made at the time of
the next payment due under schedule of payments for basic services above.

ARTICLE 8
ACCOUNTING RECORDS OF THE DESIGNER

Records of the designer's personnel, consultants, additional services and reimbursable expenses
pertaining to the project, and records of accounts between the Owner and the contractors, shall be
kept on a generally recognized account basis, and all such records shall be available to the Owner or
his authorized representative at mutually convenient times.

ARTICLE 9
OWNERSHIP OF PLANS AND SPECIFICATIONS

All designs, drawings, specifications, design calculations, notes and other works developed in the
performance of this contract shall become the sole property of the Trustees of

and may be used on any other design or construction without additional
compensation to the Designer. The use of the design, including tracings and specifications, by any
person or entity, for the purpose other than the project as set forth in the body on Page 1 of this
Agreement, shall be at the full risk of such person or entity and the Designer shall be relieved of any
liability whatsoever, including claims for personal injury, property damage, or death as a result of
such other use.
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10-1

10-2

10-3

10-4

12-1

ARTICLE 10
TERMINATION OF AGREEMENT

The Owner may terminate this Agreement for any reason upon ten (10) calendar days' written notice
(delivered by certified mail, return receipt requested).

This Agreement may be terminated by either party upon seven (7) calendar days' written notice
(delivered by certified mail, return receipt requested) should one party fail to perform in accordance
with its terms through no fault of the other.

In event of termination, the Designer shall receive payment for services rendered prior to the receipt of
written termination notice from the Owner. If termination results from abandonment or suspension of
the project, then the Designer will receive termination expenses in the amount of five percent (5%) of
the above due payment. If termination results from non-performance of work, then the Designer will not
receive termination expenses. Any work done by the Designer prior to termination shall become the
property of the Owner.

For the purpose of evaluating services rendered to termination, the following shall apply:

a) Schematic Design Phase

b) Completion of Design Development Phase 20%

c) Delivery of Working Drawings and Specifications for review 25%

d) Approval of final drawings and specifications 5%

e) Upon Receipt of Bids 5%

f) Construction Phase monthly in proportion to progress of work 25%

g) Approval of record drawings and final report 5%
ARTICLE 11

SUCCESSORS AND ASSIGNS

The Owner and the Designer each binds himself, his partners, successors, legal representatives and
assigns to the other party to this Agreement and to the partners, successors, legal representatives and
assigns of such other party in respect to all covenants of this Agreement. Neither the Owner nor the
Designer shall assign, sublet or transfer his interest in this Agreement without the written consent of
the other.

ARTICLE 12
EXTENT OF AGREEMENT

This Agreement represents the entire and integrated agreement between the Owner and the Designer
and supersedes all prior negotiations, representations or agreements, either written or oral. This
Agreement may be amended only by written consent.
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ARTICLE 13
PROFESSIONAL CONSULTANTS

13-1  The Designer agrees to contract with the following Consultants for specialized portions of the work.
Each such Consultant shall be required to comply with the conditions of this Agreement to the same

extent as the Designer.

(List All Consultants)

-12 - OC-22 Revised July 2026



ARTICLE 14
SUPPLEMENTAL AGREEMENT

The lump sum fee shown on Page 2 includes fee charges for anticipated change orders during the construction

phase, utilizing the contingency reserve up to the total project authorization of $

IN WITNESS WHEREOF the Owner and the Designer have executed this Agreement, the day and year first

above written.

Witness: Designer

By:

Date:

Witness: Owner - Trustees of

By:

(Name & Title)

Date:

-13 - OC-22 Revised July 2026





